CALIFORNIA
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00019

TITLE: Adjust Design Grade for Subsidence DATE: 05/05/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO:HSR13-57

CONTRACTOR:  Attn: Michael Costa
Dragados / Flatiron Joint Venture

1775 Park Street Building 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

Update the project design to address elevation differences between the RFP (2011) survey and the 2015 LIDAR survey.
Incorporate cost effective solutions into the Final Design that uses the 2015 LIDAR data and does not have an effect on

current HSR appraisal maps, inclusive of ATC and Executive Memo areas.

Adjust the vertical profile to match subsidence as much as possible and still meet 250 mph speed criteria.

Unit

Net Amount

Payment S i i
ftem Description Quantity CHS Price

00001

LS $632,000.00 "~ $632,000,00

Update design in Segment 1 to address elevation
difference between RFP (2011) survey and 2015
LIDAR survey. Adjust the vertical profile to match
subsidence as much as possible and still meet
250 mph speed criteria.
00002 Update design in Segment 2 to address elevation 1.0 LS $884,600.00
difference between RFP (2011) survey and 2015
LIDAR survey. Adjust the vertical profile to match
subsidence as much as possible and still meet
250 mph speed criteria.
00003 Update design in Segment 3 to address elevation 1.0 LS $1,011,030.00 $1,011,030.00 0
difference between RFP (2011) survey and 2015
LIDAR survey. Adjust the vertical profile to match
subsidence as much as possible and still meet
250 mph speed criteria.

$884,600.00 0

Total: $2,527,630.00 0
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CALIFORNIA _
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00019

TITLE: Adjust Design Grade for Subsidence DATE: 05/05/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs: additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such

proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitiement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
“none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or

event contemplated by this Change Order in the form above.
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